

济南腾跃苑建筑工程施工组织设计

摘 要

施工组织设计是施工管理组织中的重要组织部分之一，是建筑工程中统领施工项目全过程的整体概括和具体的施工安排，用来指挥和引导整个项目施工过程中各部门施工技术、材料设备准备和人员管理组织的总纲领。

这个建筑工程施工组织设计是济南腾跃苑项目的设计方案。编制时对腾跃苑施工中可能出现的施工重点难点及其应对之策、项目实施前的准备工作、主要分部分项工程项目的切实可行的施工方案、保证建筑工期顺利进行的方式方法、做好安全文明建设的具体方案方法、季节性施工的具体方案等其它影响因素进行充分考虑，表现出它科学合理、统筹规划，是高质量、低成本、绿色安全完成本项目工程组织设计的重要保障。为保证工期，文明施工，节约成本等条件，对各分项工程的结构特点，质量要求和施工难易程度，对症下药、因势利导，做出切实可行的施工组织计划，来顺利完成腾跃苑项目，降低额外成本消耗，打造高质量项目。

关键词:工程概况；施工准备及管理；施工方案

ABSTRACT

The organization structure design of construction enterprise is the core and soul of the construction management organization of the building. It is a comprehensive document of technology, economy and organization that guides the social activities in the whole process of the construction project.

This structural design is a programmatic document for the design scheme of jinan tengyueyuan court. When compiling the construction organization management organization and deployment, construction preparation, main partial project construction work methods, time limit for a project to ensure construction control measures, safety and civilized construction measures, seasonal construction measures and so on many factors as possible full development, highlight the scientific nature, adaptability and pertinence, is to ensure high quality, low consumption, safety, civilization, highspeed finish his entire construction design task of important social and economic information technology file. In order to ensure the period of construction, quality and safety, civilized construction site, cost saving and other conditions, the targeted compilation of construction organization design, the characteristics of each subproject, structural characteristics, construction period and quality requirements of the degree of difficulty, the compilation of practical construction plans. Guide the construction to complete the project successfully, control the construction cost of the project, and create high-quality projects.

Keywords: project profile; construction preparation and management; construction scheme

目 录

前 言	1
第 1 章 绪论	2
1.1 研究背景	2
1.2 研究目的及意义	2
1.3 编制依据	2
1.3.1 腾跃苑项目编制说明	2
1.3.2 主要图集、标准、规程、规范	3
1.4 编制情况	4
1.4.1 建筑设计概况	4
1.4.2 腾跃苑项目结构设计概况	5
第 2 章 腾跃苑项目施工组织机构及部署	6
2.1 腾跃苑项目工程目标	6
2.1.1 腾跃苑项目质量目标	6
2.1.2 腾跃苑项目安全目标	6
2.1.3 腾跃苑项目工期目标	6
2.2 施工部署	6
2.3 腾跃苑项目施工顺序	6
2.3.2 施工工艺总流程	6
2.3.3 腾跃苑项目项目工程流水段划分过程	7
2.3.4 季节施工的部署准备原则	7
2.3.5 交叉立体作业注意事项	7
2.3.6 混凝土使用范围	7
2.3.7 本工程模板体系	7
2.3.8 工程外因素影响	7
2.4 施工准备工作	7
2.4.1 技术准备工作	7
2.4.2 设备、人员以及物资准备工作	8
2.4.3 施工现场及施工管理准备	8
2.5 施工现场平面布置	8

2.5.1 给水.....	8
---------------	---

以上内容仅为本文档的试下载部分，为可阅读页数的一半内容。如要下载或阅读全文，请访问：

<https://d.book118.com/237134155153006131>