

# 滦南县第四中学教学楼结构设计

## 摘 要

目前国内外建筑市场竞争严峻，招投标制度属于建设工程管理制度，编制出符合工程实际内容的投标文件就代表着竞争成功了，到底是由监理单位还是由施工单位去承揽施工任务是竞争的主要方式，投标竞争作为企业揽接工程任务的环节，成为了重点关注的问题。该文在熟悉之前人的研究结果的基础上，对投标文件进行了编制，采用了对文献的查询的方法，结合实际工程编制投标文件。

在该篇投标文件的研究中，重点是工程量清单和施工组织设计，每一个投标文件都要含有商务标和技术标，研究的内容也就是施工投标文件的编制。

**关键词：**商务标；投标书；技术标

## ABSTRACT

The competitive management system in construction adapted to the development of the construction management system and the construction of the joint tender project represents a real technical competitive success, and the construction by the unit of audit or construction by construction is part of the company listed for competitive distance, the question of the engineering committee's response to the presentation of the competition has become a problem. In this document, we create auction documents based on the results so far, and we create auction documents from real projects using document recovery techniques.

The research in this article focuses on quantity bills and the design of the construction organization. The tender includes commercial and technical tenders, and it also creates a construction offer to investigate the content.

**Key words:** commercial target; tender; technical standard

# 目 录

引 言 .....	1
第 1 章 绪论 .....	2
1.1 选题背景 .....	2
1.2 建设项目投标基本概念 .....	2
1.3 研究目的与研究方法 .....	2
第 2 章 建设项目招投标理论研究 .....	3
2.1 建设项目招投标特点 .....	3
2.2 建设项目实行招投标的意义 .....	3
第 3 章 投标书 .....	4
3.1 投标函 .....	4
3.2 法定代表人身份证明 .....	6
3.3 授权委托书 .....	7
3.4 项目经理委托书 .....	8
第 4 章 工程量清单 .....	9
4.1 分部分项工程量清单与计价 .....	9
4.2 单位措施项目工程量清单与计价表 .....	29
4.3 钢筋工程量清单与计价表 .....	34
4.4 总价措施项目费分析表 .....	41
4.5 单位工程费汇总表 .....	45
4.6 总价措施项目清单与计价表 .....	47
4.7 主要材料、设备明细表 .....	47
4.8 材料、机械、设备增值税计算表 .....	50
第 5 章 施工组织设计 .....	60
5.1 施工方案及技术措施 .....	60
5.2 质量保证措施和争创优计划 .....	62
5.3 施工总进度计划及保证措施 .....	63
5.4 施工安全措施计划 .....	64
5.5 文明施工措施计划 .....	64

5.6 施工环保措施计划 .....64

以上内容仅为本文档的试下载部分，为可阅读页数的一半内容。如要下载或阅读全文，请访问：<https://d.book118.com/055314144322011241>