
土木工程施工管理中存在的问题分析

摘 要

随着市场经济的快速发展，中国住宅建筑工程业也发展迅速。规模更大，竞争变得更加残酷。企业围绕市场，以市场为中心的模式已经形成。施工现场管理作为施工企业管理的一个重要组成部分，扮演着至关重要的角色，是企业管理的基础。如何做好建筑工程施工现场管理，在激烈的竞争环境中生存已经变得越来越重要。

本文通过对重庆创设建筑工程有限公司昆明万达城 A16 地块项目的调查研究，结合施工现场管理的相关理论知识，通过文献阅读、资料搜集、实地调查等方法，分析发现重庆创设建筑工程有限公司昆明万达城 A16 地块项目在施工现场管理过程中存在的问题，并针对存在的问题提出相应的措施，解决施工现场管理过程中实际存在的问题，并保证所提出的对策具有较强的可行性和可操作性。

关键词：建筑工程；施工现场管理；问题；对策

论文类型：应用研究

Abstract

With the rapid development of market economy, China's residential construction engineering industry is also developing rapidly. The scale is bigger and the competition is more cutthroat. Enterprises around the market, market - centered model has been formed. As an important part of construction enterprise management, construction site management plays a vital role and is the foundation of enterprise management. How to manage construction site well has become more and more important to survive in the fierce competitive environment.

This article through to chongqing establishment construction engineering co., LTD. Kunming city wanda A16 plot project investigation and study, combined with relevant theoretical knowledge of construction site management, through literature reading, methods of data collection, field investigation, the analysis found chongqing establishment construction engineering co., LTD. Kunming wanda city A16 land project in the construction site management problems that exist in the process, and puts forward corresponding measures for the existing problems, solve practical problems in the process of the construction site management, and to ensure that the proposed strategy has strong feasibility and operability.

Keywords: construction engineering; Construction site management; Problem; countermeasures

目 录

1 绪论.....	1
1.1 研究背景.....	1
1.2 研究目的和意义.....	1
1.2.1 研究目的.....	1
1.2.2 研究意义.....	1
1.3 研究内容.....	2
2 文献综述.....	3
2.1 加强施工现场管理的重要性.....	3
2.2 加强施工现场管理的方法.....	3
3 施工现场管理相关理论概述.....	5
3.1 施工现场管理概述.....	5
3.2 施工现场管理的内容.....	5
3.3 施工现场管理的重要性.....	5
3.3.1 促进企业可持续发展.....	5
3.3.2 保证工程施工进程.....	5
3.3.4 保持施工现场秩序.....	6
3.3.5 实现安全文明施工.....	6
3.4 加强施工现场管理的途径.....	6
4 施工企业生存环境及施工现场管理现状分析.....	7
4.1 外部环境.....	7
4.2 内部环境.....	7
4.3 施工企业生存现状.....	7
4.3.1 建筑市场供需严重失衡.....	7
4.3.2 面临资金不足和资金回收困难的双重困境，难以承揽工程.....	7
4.3.4 中小施工企业承担的风险多.....	8
4.4 施工现场管理现状.....	8
4.4.1 人员管理不到位.....	8
4.4.2 人才水平整体较低.....	8
4.4.3 材料管理不全面.....	8
4.4.4 质量把控不严.....	9
4.4.5 安全施工意识低.....	9
5 万达城 A16 地块项目概况.....	10

5.1 项目简介10

以上内容仅为本文档的试下载部分，为可阅读页数的一半内容。如要下载或阅读全文，请访问：

<https://d.book118.com/448052017065006117>